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Summary Information

 Title:                        Bunker Hill Five-Year Review                      
 Period of Performance:  From: 08/11/04                                          
                         To:   06/30/06                                          
 Award Date:                   08/11/04                                          
 Total Funding:                $1,380,027.00                                     

Accounting/Appropriation Data

The following item(s) have been added:

                                                                                           P
                                   Program   Site/    Cost    Obj                          /
 POP    DCN    BFYS Appr.# Org     Element   Project  Org     Clss                  Amount C
 ------ ------ ---- ------ ------- --------- -------- ------- ---- ----------------------- -
 Base   QLC076 05   T      0AQ0R   302DD2C   1020FE00 C003    2505            $122,151.00  C  
 Base   QLC077 05   T      0AQ0R   302DD2C   10Y4RA02 C001    2505            $174,537.00  C  

Funding Breakout

 Acct.Info       Funding Category                          Amount
 --------------- ------------------------- ----------------------
 FY2004 - QJC065 [M] Cost Ceiling                     $100,000.00
 ----------------------------------------------------------------
                 Total:                               $100,000.00

 FY2004 - QJC067 [M] Cost Ceiling                     $100,000.00
 ----------------------------------------------------------------
                 Total:                               $100,000.00

 FY2005 - QLC006 [M] Cost Ceiling                     $477,009.00
 ----------------------------------------------------------------
                 Total:                               $477,009.00

 FY2005 - QLC007 [M] Cost Ceiling                     $406,330.00
 ----------------------------------------------------------------
                 Total:                               $406,330.00

 FY2005 - QLC076 [M] Cost Ceiling                     $122,151.00
 ----------------------------------------------------------------
                 Total:                               $122,151.00

 FY2005 - QLC077 [M] Cost Ceiling                     $174,537.00
 ----------------------------------------------------------------
                 Total:                               $174,537.00

[M] - Modified
[A] - Added
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Attachments

The following item(s) have been added:

 Attachment Name                                                       
 ----------------------------------------------------------------------
 009-FR-FE-10Y4 Work Plan Amendment 2 Revision 0 Estimated Costs       
 009-FR-FE-10Y4 Work Plan Amendment 2 Revision 0 Approval Note         

TO Totals

The following item(s) have been modified:

 Category           POP                      From                  By                  To
 ------------------ --------- ------------------- ------------------- -------------------
 Cost Ceiling       Base Pd.        $1,083,339.00         $296,688.00       $1,380,027.00

TO Classification

The following changes have occurred:

The Task Order Ceiling has changed from $1,083,339.00 to $1,380,027.00.



009-FR-FE-10Y4 Work Plan Amendment 2 Revision 0 Estimated Costs
Contract: 68-S7-04-01, Task Order: 0009, Mod: 0005 Lead PR Number: PR-R7-05-10377

Attachment 4 - Page: 1

CLIN LABOR CATEGORY RATE UNIT QTY TOTAL

0001 Principal Eng/Sci/Spec $189.28 HR 242 $45,806.00

0002 Sr. Eng/Sci/Spec $158.08 HR 40 $6,323.00

0003 Project Eng/Sci/Spec $128.05 HR 816 $104,489.00

0004 Staff Eng/Sci/Spec $110.50 HR 586 $64,753.00

0005 Jr. Eng/Sci/Spec $87.78 HR 340 $29,845.00

0006 Sr. Technician $92.94 HR 40 $3,718.00

0007 Technician $76.42 HR 0 $0.00

0008 Administration $72.29 HR 456 $32,964.00

0009 ODC’s $8,790.00

TOTAL 2,520 $296,688.00



009-FR-FE-10Y4 Work Plan Amendment 2 Revision 0 Approval Note
Contract: 68-S7-04-01, Task Order: 0009, Mod: 0005 Lead PR Number: PR-R7-05-10377

Attachment 5 - Page: 1

Work Plan Approval Note

The contractor is authorized at this time to proceed with Work Plan Amendment 2 Revision 0
at Bunker Hill Five Year Review.  As shown in the attached spreadsheet, funding in the
amount of $296,688.00 is being provided and sufficient funding is not available to fully
fund the approved work plan amendment.  Therefore, the available funded task order ceiling
amount of $1,380,027.00 shall not be exceeded without obtaining a written authorization
from the contracting officer. 

Task Order
Number

Approved 
Work Plan

Cost Estimate Available
Funding

013-RD-RD-02NT Previously Approved Initial
Work Plan and Work Plan
Amendment 1 (WPA1)

$1,099,951.00 $1,083,339.00

013-RD-RD-02NT Work Plan Amendment 2
Revision 0 (WPA2) 

$296,688.00 $296,688.00

Total $1,396,639.00 $1,380,027.00

Estimated remaining funding
needed to fully fund
approved work plans

$16,612.00

Approved Work Plan Amount $1,396,639.00 $1,396,639.00

 

Cumulative Task Order Funded Amounts

Funded via Basic TO $200,000.00

Funded via MOD 0001 $0.00

Funded via MOD 0002 $883,339.00

Funded via MOD 0003 $0.00

Funded via MOD 0004 $0.00

Funded via MOD 0005 $296,688.00

Cumulative TO Funding Subtotal $1,380,027.00




